
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1371 Days

01/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 59.96

822 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$25,277,755.95

$23,800,000.00

$3,484,554.67

86.10%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $25,277,755.94 $23,800,000.00 $3,484,554.66 86.21% $210,658.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $19,588,429.30 $19,398,836.78 $189,592.52

Non-Participating $2,176,491.88 $2,155,426.07 $21,065.81

Total Earnings $21,764,921.18 $21,554,262.85 $210,658.33

Stockpiled Materials $28,280.10 $28,280.10 $0.00

Gross Earnings $21,793,201.28 $21,582,542.95 $210,658.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,793,201.28 $21,582,542.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $210,658.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 1,863.745

 72.000 .000

ECTC No 1

ECTC No 1

1,863.745 $.00 $134,189.64

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .930

 316537.200 .010

STP00-0004-00(166)

 

.940 $3,165.37 $297,544.97

Category Amount: $3,165.37 $485,734.61

Category Number: 0050 RETAINING WALLS

0009 207-0203     FOUND BKFILL MATL, TP II CY  17.000 52.463

 67.030 .000

 

 

52.463 $.00 $3,516.59

Category Amount: $0.00 $3,516.59

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .510

 1696321.190 .040

STP00-0004-00(166)

 

.550 $67,852.85 $932,976.65

0040 413-1000     BITUM TACK COAT GL  2,650.000 .000

 5.930 314.000

 

 

314.000 $1,862.02 $1,862.02

0050 441-0104     CONC SIDEWALK, 4 IN SY  2,862.000 1,671.837

 36.520 119.339

 

 

1,791.176 $4,358.26 $65,413.75



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0059 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  60.000 1,376.000

 25.180 4.250

 

 

1,380.250 $107.02 $34,754.70

Category Amount: $74,180.15 $1,035,007.12

Category Number: 0020 DRAINAGE

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  122.000 137.000

 58.350 .000

(REINF CONCRETE PIPE)

 

137.000 $.00 $7,993.95

0125 668-2100     DROP INLET, GP 1 EA  7.000 1.000

 2799.000 1.000

 

 

2.000 $2,799.00 $5,598.00

Category Amount: $2,799.00 $13,591.95

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 53.684

 306.930 3.888

 

 

57.572 $1,193.34 $17,670.57

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 636.263

 49.110 36.607

 

 

672.870 $1,797.77 $33,044.65

0140 700-6910     PERMANENT GRASSING AC  2.200 1.385

 798.000 .690

 

 

2.075 $550.62 $1,655.85

0155 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.150

 730.480 .320

 

 

1.470 $233.75 $1,073.81

Category Amount: $3,775.48 $53,444.88



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.736

 429.690 .000

 

 

1.736 $.00 $745.94

0185 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 1,941.000

 0.800 73.000

 

 

2,014.000 $58.40 $1,611.20

0195 171-0010     TEMPORARY SILT FENCE, TYPE A LF  21,000.000 8,979.625

 1.410 112.500

 

 

9,092.125 $158.63 $12,819.90

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 6,729.750

 2.800 296.250

 

 

7,026.000 $829.50 $19,672.80

Category Amount: $1,046.53 $34,849.84

Category Number: 0010 ROADWAY

0315 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  15,090.000 1,751.495

 23.920 80.000

 

 

1,831.495 $1,913.60 $43,809.36

Category Amount: $1,913.60 $43,809.36

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 15,415.000

 1.040 .000

 

 

15,415.000 $.00 $16,031.60

Category Amount: $0.00 $16,031.60

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 23.000

 613.850 1.000

 

 

24.000 $613.85 $14,732.40

Category Amount: $613.85 $14,732.40



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0495 670-1060     WATER MAIN, 6 IN LF  70.000 115.880

 329.700 .000

W/RESTRAINED JOINTS

 

115.880 $.00 $38,205.64

0565 670-4000     FIRE HYDRANT EA  29.000 29.000

 6090.000 .000

SINGLE MAIN CONN

 

29.000 $.00 $176,610.00

0570 670-4000     FIRE HYDRANT EA  18.000 16.000

 8295.000 .000

DUAL MAIN CONN.

 

16.000 $.00 $132,720.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  9.000 11.000

 1050.000 .000

 

 

11.000 $.00 $11,550.00

0725 600-0001     FLOWABLE FILL CY  172.000 316.901

 193.980 5.926

 

 

322.827 $1,149.53 $62,621.98

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

Category Amount: $1,149.53 $431,038.14

Category Number: 0050 RETAINING WALLS

0784 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  295.000 .000

 39.740 173.500

 

 

173.500 $6,894.89 $6,894.89

Category Amount: $6,894.89 $6,894.89



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 PATH

0830 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  74.000 86.000

 57.810 120.000

(CORRUGATED METAL PIPE)

 

206.000 $6,937.20 $11,908.86

Category Amount: $6,937.20 $11,908.86

Category Number: 0090 CITY OF ATLANTA

1001 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 6,019.811

 28.420 .000

SA #1

SA #1

6,019.811 $.00 $171,083.03

1004 670-1060     WATER MAIN, 6 IN LF  .000 198.670

 329.700 .000

WITH RESTRAINED JOINTS

SA #1

198.670 $.00 $65,501.50

1005 670-1080     WATER MAIN, 8 IN LF  .000 456.610

 341.250 .000

WITH RESTRAINED JOINTS

SA #1

456.610 $.00 $155,818.16

1006 670-1120     WATER MAIN, 12 IN LF  .000 1,504.720

 407.400 .000

WITH RESTRAINED JOINTS

SA #1

1,504.720 $.00 $613,022.93

1008 670-1200     WATER MAIN, 20 IN LF  .000 176.390

 572.250 .000

WITH RESTRAINED JOINTS

SA #1

176.390 $.00 $100,939.18

Category Amount: $0.00 $1,106,364.80

Category Number: 0010 ROADWAY

1075 318-3000     AGGR SURF CRS TN  400.000 466.530

 100.000 .000

 

 

466.530 $.00 $46,653.00



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1085 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,800.000 364.500

RAW CHECK DAM 4.480 37.500

 

 

402.000 $168.00 $1,800.96

Category Amount: $168.00 $48,453.96

Category Number: 0070 LANDSCAPING

1095 700-9300     SOD SY  1,850.000 156.722

 6.080 413.936

 

 

570.658 $2,516.73 $3,469.60

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 5,052.468

 75.000 .000

 

 

5,052.468 $.00 $378,935.10

Category Amount: $2,516.73 $382,404.70

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 4,029.328

 132.590 .000

 

 

4,029.328 $.00 $534,248.60

1125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 180.290

 175.000 417.965

 

 

598.255 $73,143.88 $104,694.63

1130 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.070 4.648

 613.850 1.615

 

 

6.263 $991.37 $3,844.54

1135 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  32.000 37.000

 69.360 .000

 

 

37.000 $.00 $2,566.32

Category Amount: $74,135.25 $645,354.09



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1180 670-1160     WATER MAIN, 16 IN LF  50.000 124.060

 421.050 .000

W/RESTRAINED JOINTS

 

124.060 $.00 $52,235.46

1195 670-2200     GATE VALVE, 20 IN EA  20.000 22.000

 15120.000 .000

 

 

22.000 $.00 $332,640.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 6.000

 3780.000 .000

 

 

6.000 $.00 $22,680.00

Category Amount: $0.00 $741,330.77

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1360 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  8.000 1.000

 3302.600 2.000

 

 

3.000 $6,605.20 $9,907.80

1380 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 3.000

 1155.000 .000

(CONNECTION TO EXISTING 2 1/2 IN WATER M

AIN)

3.000 $.00 $3,465.00

1420 999-0150     CONSTRUCTION OF COVERED BOARDWALK - COMPLETELS  1.000 .840

 595810.240 .034

 

 

.874 $20,257.55 $520,738.15

Category Amount: $26,862.75 $535,672.66



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0025

08/09/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 9.750

 800.000 .000

SA #3

ADDED BY SA #3

9.750 $.00 $7,800.00

Category Amount: $0.00 $7,800.00

Category Number: 0020 DRAINAGE

5005 668-5000     JUNCTION BOX EA  .000 .000

 1500.000 3.000

SA #5

SA #5

3.000 $4,500.00 $4,500.00

Category Amount: $4,500.00 $4,500.00

Project Total Amount: $210,658.33 $21,764,921.18


